Weekly Status Report

Group 15:

201901057 - Shivam Patel

201901011 - Himanshu Dudhatra

201901024 - Dhaval Raj

201901030 - Bhuminkumar Patel

201901056 - Smit Patel

201901100 - Shubham Patel

Brief summary of work done during the week (member wise):

Shivam - ork on making DFD also working on PMD
Himanshu - work on making DFD also working on PMD
Dhaval - work on making DFD, learn flutter
Bhuminkumar - work on making DFD also working on PMD
Smit - create DFD in PowerDesigner
Shubham - create DFD in PowerDesigner
Each member contributed in the process of creating DFD and PMD.

Time spent in the project during the week - in hours (member wise) :

Shivam - 11 hours during current week
Himanshu - 11 hours during current week
Dhaval - 10 hours during current week
Bhuminkumar - 11 hours during current week
Smit - 10 hours during current week
Shubham - 10 hours during current week

Plan For next week (member wise):

Shivam - starting learning flutter, Working on backend Himanshu - Learning flutter, Working on backend`
Dhaval - Continue learning flutter
Bhuminkumar - Learning flutter, Working on backend Smit - Learning flutter
Shubham - Learning flutter

Total time spent till now (in hours):

Average 15+10 (of current week) hours for each member from the start.

Estimated total remaining time (in hours):

Remaining estimated total time is 80 - 90 hours.

Status with respect to the project management report (ahead of schedule/as-per-plan/slippage) and reasons, if delayed:

Project is going as per schedule.

Problems faced related to the project, if any :

None.