# **Weekly Status Report**

# **Group 15:**

201901057 - Shivam Patel

201901011 - Himanshu Dudhatra

201901024 - Dhaval Raj

201901030 - Bhuminkumar Patel

201901056 - Smit Patel

201901100 - Shubham Patel

## Brief summary of work done during the week (member wise):

Shivam - work on making diagrams
Himanshu - work on making diagrams in visual paradigm
Dhaval - work on implementation, work on making diagrams
Bhuminkumar - work on making diagrams
Smit - work on making diagrams
Shubham - work on making diagrams in visual paradigm

# Time spent in the project during the week - in hours (member wise) :

Shivam - 13 hours during the current week
Himanshu - 10 hours during the current week
Dhaval - 17 hours during the current week
Bhuminkumar - 12 hours during the current week
Smit - 12 hours during the current week
Shubham - 10 hours during the current week

#### Plan For next week (member wise):

Shivam - starting learning flutter, Working on backend
Himanshu - Learning flutter, Working on backend
Dhaval - Continue learning flutter with coding and implementation
Bhuminkumar - Learning flutter, Working on backend
Smit - Learning flutter
Shubham - Learning flutter

#### Total time spent till now (in hours):

Average 36+5(previous week)+12 (of current week) hours for each member from the start.

### The estimated total remaining time (in hours):

The remaining estimated total time is about 45 hours.

Status with respect to the project management report (ahead of schedule/as-per-plan/slippage) and reasons, if delayed :

The project is going as per schedule

## Problems faced related to the project if any:

None